# Worldwide Scientific Affairs 2002 Planned Project

| | | | Current | Previous | Original |
|---|---|---|---|---|---|
| **Project#** | **N01336** | | | | |
| **Title** | **Simulation of the Total Exposure Study** | **Project Finish** | **11/30/02** | 05/31/02 | 05/31/02 |

**Objective:** Simulate different options of study design for the Total Exposure Study based on the data from the pilot study and the N01169 US EHC SS study.

**Deliverable:** optimized study design for the Total Exposure Study

**Leader:** Nelson, B

**Focus Area:** (07.) Clinical Testing

**Priority:** Priority

**Reason for Doing This:** Reduce the risk of failure of large study

| | Milestone | Current Finish | Previous Finish | Original Finish | Status / Comments |
|---|---|---|---|---|---|
| 1 | Explore the feasibility | 1/31/02 | 12/31/01 | 12/31/01 | Completed |
| 2 | Transfer data to consultant | 5/31/02 | 3/31/02 | 3/31/02 | Delayed |
| 3 | Make contract with consultant/CRO | 5/31/02 | 12/31/01 | 12/31/01 | Delayed |
| 4 | Get simulations from consultant | 11/30/02 | 5/31/02 | 5/31/02 | Delayed |

Information as of 6/30/02

PM3006736325

Source: https://www.industrydocuments.ucsf.edu/docs/lnyx0001